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NEWS RELEASE 
 
FOR IMMEDIATE RELEASE – May 16, 2020 

 
Media Contact: 
Robert Duncanson, Ph.D., Director of Health & Natural Resources 
Town of Chatham 
(508) 945-5165 
rduncanson@chatham-ma.gov 
 

 
For Immediate Release 

Sewer Construction Update 

 

Chatham – C.C. Construction, Inc. will be continuing work for the Oyster Pond Sewer 

Extension, Phase 1C – 3 & 4 Project and Robert B. Our Co., Inc. will be continuing work for the 

Phase 1D-1: Chatham-Harwich Regionalization Connection Project as outlined below.  Work 

this spring will include force main installation, sewer installation, limited water main work, and 

pump station work.   

 

Work for the week of May 18th – May 22nd: 

 

1C – 3 & 4:  

 Continue gravity sewer work on Waveland Avenue 

 Commence gravity sewer work on Ellis Street 

 Pump station work at Perch Pond Road site 

 *Tentative* manhole work and sewer testing in Perch Pond Road area 

 *Tentative* commence low pressure sewer work on Snow Lane  

 *Tentative* commence sewer service laterals on Smith Street and Bay View Street 

 

1D – 1:  

*DETOUR*  
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Note – work hours will be extended from 7 AM to 7:30 PM for work on Old 

Queen Anne Road to expedite work. 
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 Continue gravity sewer and services installation on Old Queen Anne Road between Rt. 

137 and Olkland Way 

 

 

 

 Continue working at pumping station site  

o Meetinghouse Road will be open, expect delays in the vicinity of the pumping 

station site 

 

 

**Detour ** - Old Queen Anne Road from Old Queen Anne Road to Rt. 39 round-

a-bout will be closed. Detour route is via Old Queen Anne Road to Rt. 137 to Rt. 

39 return to Old Queen Anne Road at the round-a-bout. See figure below: 
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One Week Look Ahead (5/25 – 5/29): *No Work on Monday 5/25* 

 

1C – 3 & 4: 

 Continue gravity sewer work on Ellis Street 

 Commence gravity sewer work on Vineyard Avenue 

 *Tentative* commence low pressure sewer work on Snow Lane  

 *Tentative* commence sewer service laterals on Smith Street and Bay View Street 

 

1D – 1:  

*DETOUR* 

  Continue services installation and sewer testing on Old Queen Anne Road between Rt. 

137 and Olkland Way 

 

 Continue working at pumping station site intermittently (Meetinghouse Road) 

o Road will be open, expect delays in the vicinity of the pumping station site 

 

 

Two Week Look Ahead (6/1 – 6/5): 

 

1C – 3 & 4:  

 Continue gravity sewer work on Vineyard Avenue 

 Commence gravity sewer work on Captain Richards Way 

 *Tentative* commence low pressure sewer work on Snow Lane  

 *Tentative* commence sewer service laterals on Smith Street and Bay View Street 

 

1D – 1: 

*DETOUR* 

  Continue services installation and sewer testing on Old Queen Anne Road between Rt. 

137 and Olkland Way 

 

 Continue working at pumping station site intermittently (Meetinghouse Road) 

o Road will be open, expect delays in the vicinity of the pumping station site 

 

Note – work hours will be extended from 7 AM to 7:30 PM for work on Old 

Queen Anne Road to expedite work. 

 

Note – work hours will be extended from 7 AM to 7:30 PM for work on Old 

Queen Anne Road to expedite work. 

 

**Detour** - Old Queen Anne Road from Old Queen Anne Road to Rt. 39 round-

a-bout will be closed. Detour route is via Old Queen Anne Road to Rt. 137 to Rt. 

39 return to Old Queen Anne Road at the round-a-bout See figure above.  

c 

**Detour** - Old Queen Anne Road from Old Queen Anne Road to Rt. 39 round-

a-bout will be closed. Detour route is via Old Queen Anne Road to Rt. 137 to Rt. 

39 return to Old Queen Anne Road at the round-a-bout See figure above.  
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Please note that this is a projected schedule and will be adjusted accordingly based on the 

Contractor’s actual progress and the weather. On an as needed basis auxiliary crews will be 

performing testing, installing inverts, raising castings, paving, and performing general cleanup at 

various locations throughout the project area. 

 

Roads will be passable at the end of each day. Police Details and Contractors will work with 

residents to ensure their needs for access are addressed. 

 

Police Details and signage will be in-place to assist motorists in reaching their destination. 

 

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless 

otherwise noted. 

 

We encourage you to visit the sewer construction project web site for updated schedule 

information and weekly press releases at: http://www.chathamscproject.info and the Town’s 

website for additional information regarding the CWMP and other important projects and events 

in the Town at: http://www.chatham-ma.gov. 

 

Thank you for your patience and cooperation during this important project to restore and protect 

our environment. 

 

### 
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